
  

JANUARY 2013  CON STRUCTION 

COMPLETED WORK 

UPCOMING WORK 

Continue tower steel 
installation 

Continue waiting 
room plaster work and 
terrazzo floor repair 

Install new main wait-
ing room clock 

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  t r e v i n a . w a n g @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 3 0 7 2  

New tower clock mechanism installed and tested 

Clock mechanism base renovated 

Clock room water damage repair and painted 

Started final plaster paint coating  

Installed 4 new columns through all tower levels 

Steel reinforcements installed over tower level cross 
frames  

Level 3 reinforce concrete floor slab casted 

New marble panels installed on pre-ticketing columns  

Finished 2nd floor hallway wallboard installation 

Started terrazzo floor installation 

 

http://www.seattle.gov/transportation/kingstreet.htm 

The waiting room west 

wall will get a new 3 

feet diameter clock. 

http://www.seattle.gov/transportation/kingstreet.htm
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